Selectboard List of current and ongoing projects 12/18/18

These are not in any order but a brief description of where we are as of this date.

- **Danville Hill Water Line-** 2018-This project was worked on throughout the summer to replace the main service line. As with any projects, there were some delays due to road closings. We think the contractor did a very good job replacing a line that was leaking thousands of gallons of water. The final closeout list of items outstanding is currently being completed so that the town can sign off the project. **Waiting on insurance claim**.
- Wastewater Plant- We are in the process of replacing an older control panel whose components are no longer available. Installed Dec 2018
- Cemetery Tree Removal- The Cemetery Commission and the Selectboard discussed removal of trees from the various town cemeteries. Many of the trees are rotting at the base and need to be removed before they fall on power lines or into the cemetery causing damage to head stones that have a personal and historic value to the town. Alexander Tree Service was the lone bidder. There will be another round of tree cutting as more funds become available. Trees cut down and removed Fall 2018.
- Old Route 2 reconstruction. The Route 2 multi- year reconstruction project has used Old Rt 2 in moving materials and has caused some damage to the road surface. After meeting with Contractor JA MacDonald, Agency of Transportation and home owners who use the road, it was discussed that grinding down the existing road rather than repaving it at a considerable cost to the town would be a better solution. Various culverts have to be repaired and replaced to round out the project. The state is willing to help with grant funds. There are some other approaches being discussed other than grinding with a plan needing to be in place soon before the snow flies. Project will resume in Spring 2019.
- Porter Road Culvert- Replacement of existing culvert in Spring 2019 paid for under a FEMA HMGP grant.
- Sawmill Dam- We have had various meetings over a long period of time with the Department of Environmental Conservation, Ottauquechee Regional Planning-CDBG Grant folks on a project to remove the collapsed buildings on the sawmill dam site as a beginning phase and eventually thru other funding to remove the dam to lessen upstream flooding. The grant covers all expenses to the town. The landowner is paid 75% of the assessed value and all other expenses are covered. There has been some contamination found at the site and noted in the Executive Summary and Conclusions/ Recommendations from a 300 plus page report. Selectboard voted not to pursue the project.
- **Sawmill Yellow House** Possible site for redevelopment. Would need grant funds to pursue any kind of renovation.
- **Lower Cabot Store**: A recommendation from DEC as a potential buyout project. Landowner is working with FEMA. It could take years before there is any availability of federal monies.
- Proposed Fire Department/Ambulance Facility: The working group is meeting monthly on the
 last Thursday at 6:30 p.m. and making progress. See the minutes of meetings on the town
 website. I urge you to speak to fire department and ambulance volunteers with any questions
 regarding the need for this facility and the ongoing problems with the current location.
 Ongoing.

- Route 2 Town Parcel- the Town owns 3.9-acre parcel from a tax sale that needs action. Redevelop, sell or what? Possible town article March 2019 or 2020
- New Dog Ordinance finished this year 2018.
- Commercial Public Assembly Ordinance: Tabled.
- Discussions on Junk Yard Ordinance. On hold
- Discussions on some needed renovations to the Recycling Center/Old Saw Mill. Ongoing
- FY 2020 budget development will start in early November. In progress.
- Participate in the review of the GMP project at Marshfield Dam. In progress.
- Sidewalk work in village. 2019
- Town Website Development- Ongoing with 2019 as a possible completion date.

If you have any questions, please free to call us or stop by the Town Clerk and leave a message.

Michael J. Hogan for the Selectboard.